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BEFORE THE ARIZONA CORPORATION COMMISSION 
ZOMMISSIONERS 

BOB STUMP - Chairmarl 
I- -< F . . ~  

X R Y  PIERCE im ,It”!/ 33 r , { ,.J 
BRENDA BURNS 
BOB BURNS 
WSAN BITTER SMITH 

) 
[N THE MATTER OF THE APPLICATION OF ) DOCKET NO. W-02467A-09-0333 
XANITE MOUNTAIN WATER COMPANY, INC. ) 
FOR APPROVAL OF A RATE INCREASE. ) 

I 
) 

[N THE MATTER OF THE APPLICATION OF ) DOCKET NO. w-02467A-10-0483 
GRANITE MOUNTAIN WATER COMPANY, INC. ) 
FOR AUTHORITY TO INCUR LONGTERM 
DEBT. 

FOR APPROVAL OF FINANCINGS. 

Arizona Corporation Cormissian 

REPORT TO THE 
c0MMIss10NERs AND 
REQUEST FOR 
EXTENSION OF TIME 

Pursuant to order of the Commission dated February 13,2014, Granite 

Mountain Water Company, Inc. (GMWC) was ordered as follows: 

1. To address its inadequate storage capacity by acquiring and adding 

to its system by June 30,2014, a production well and a 50,000 gallon storage tank. 

The commission acknowledged approvals to construct and already 2. 

tiled for the addition of well #6, as a production well and addition of a 50,000 gallon 

storage tank. 

3. To allow Granite Mountain Water Company, Inc. to satisfy the 

requirements for filing of the Approvals Of Construction by filing, no later than Junt 
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30,2014, copies of an approval of construction for well #6, and copies of an 

approval of construction of a 50,000 gallon storage tank. 

4. By findings offact 15 (a), (b), (c),(d) and (e) also finding of Fact #18 

modifying prior decisions and granted authority to incur $181,320 in long-term debt 

with WIFA, 

(a) To allow for the authorized $181,320 in long-term debt to be used 

to cover the costs of acquiring and adding a production well and a 50,000-gallon 

storage tank; 

(b) To extend to June 30,2014, the expiration date for any unused 

authorization; 

(c) To require GMWC, within 60 days after execution ofthe financing 

documents, to docket a letter summarizing the financing transaction and provide a 

copy of the executed loan documents to StafYs Compliance Section (rather than 

requiring GMWC to docket copies of the financing documents); 

(d) To extend the filing deadlines for the ATCs for the production well 

and storage tank, to be consistent with the other extended deadlines; and 

(e) To extend the filing deadlines for the AOCs for the production well 

and storage tank, to June 30,2014. 

Pursuant to said Order and Findings of Fact GMWC has: 

1. Acquired and added to its system a production well, well-site, well- 

house and easement for accessing its supply lines to its storage tank location. It has 

furthermore acquired replacement well-site for a future well to replace its 

”Grandfathered” well when needed. This has been accomplished pursuant to 

instrument entitled Granite Mountain Short Spur Easement, recorded with the 

Yavapai County Recorder on 5/29/14, their Document # 20144024H6, a copy of 

which is attached as Exhibit “A”. 
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This transmission and an acceptance of well #6 was approved by the 

Commission Order and approved and accepted by WIFA. 

2. The long term financing with WIFA was obtained pursuant to the 

Order and the loan closed May 29,2014 upon execution of all closing instruments 

by the parties and with legal opinion of borrowers' attorney. Fully executed copies 

of the financing agreement are to be delivered to the parties but have not yet been 

received from WIFA. 

3. In finding offact #15 and #18 and the Order #I the commission 

allowed GMVVC to obtain through long-term debt, up to $181,320 to cover the cos 

of acquiring and adding to its system a production well and a 50,000 gallon storage 

tank. That funding was obtained and completed by WIFA on the 29" day of May, 

2014 and the loan became fully funded. 

GMWC reports that it has acquired by adding to its system by June 30,2014 

production well (#6), a well-site and necessary easements. 

GMWC further reports that as of the time this report the well pump for the 

acquired well is in the process of being installed in the well and will be completed b 

June 30,2014. 

GMWC further reports that the well and new pump is in the process of bein) 

connected to the GMWC mainlines leading to the tank area, and that connection 

will be completed before June 30,2014. 

GMWC reports that it is in the process of receiving bids and accepting a bid 

for the construction ofthe 50,000 gallon storage tank. The size and configuration ( 

the approved storage tank makes it dif'ficult if not impossible to build the tank and 

transport and place it at the location which was prepared for such tank in 2010. It 

therefore it becomes necessary to build and connect the tank on-site as intended an 

set forth in the plans. 
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Because of the shortness of the time after the approval of financing on May 

29,2014 and the deadline date of June 30,2014 it has become impossible to 

complete the construction and connection ofthe tank by June 30,2014. 

Therefore we respectfully request an extension of time until November 1, 

2014 to complete the construction and file with the Commission the Certificate of 

Approval of construction for the 50,000 gallon storage tank. 

Though, the well, pump, and connecting line to the main delivery line will be 

completed on or before June 30,2014 enabling use of the new system to pump 

water into the old tanks, we request additional time to complete the new tank. 

GMWC respectfully requests that the filing of Approval of Construction of 

the pump, being placed in the new well and the contract for connecting between the 

well and GMWC delivery lines, to the tank area, be extended for at least 30 days in 

order to file approval of construction of the pump installation and connecting of the 

well to the system. 

The company reports that the well, well pump and connecting lines necessary 

to pump water from well #6 into our current 67,000 gallon tank capacity will be 

completed by June 30,2014. Certificate of Approval of Construction will thereafter 

be filed. 

Notwithstanding the dif'ficulties GMWC has encountered in complying with 

the Commission decision requiring increased storage capacity by an additional well 

or increased storage tank and the long extended time, (over 3 years) to complete the 

project, GMWC has constantly and without fail provided quality, low cost water to 

its customers at its then scheduled low prices and met all storage needs, and it gets 

the new well, and the storage tank and a future well-site. 

GMWC now has a much better water system to meet future needs with the 

new well now connected to the company's supply lines it will be able to meet all 
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storage needs and do so until the additional storage tank is completed in the near 

future and for many years to come. 

RESPECTFULLY SUB 

Attorney for Granite Mountain 
Water Company, Inc. 

Originalld 13 copies filed on 
The& day ofJune, 2014, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
P h o m  AZ 85007 

Operations Mana r v 
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YRVlPLlI COUNTY $11.00 

Granite Mou@ Short S 
PO Box 350 

This grant of easement was 

Sandia Properties UC, a 

Laws of the state of c/A h , 160 S. Viewcrest Drive, Bountiful, Utah 84010, 

Mountain Water 

ere to attached. 

STATE OF UTAH ) 

County of 1 
October 2013, before 

onally appeared Jonathan 
ersigned, Notan/ Public in 
ed to me to be the person 

whose name i above, and acknowledg executed the same. 

- 
HAND AND OFFICIAL SEAL 
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212 S. Manna St. 
Phone 92a778310i 

tt,Arizona 86303 
78-9321 infoanexus-sw.net 

An easement, located 
Range 2 West, of the 
more particularly described as follows: 

Office, Yavapai County, 

DESCRIBED PORTION OF 

ncing at the most Northeasterly c 

of 20.00 feet, to 

Thence, South 70’59’31” West, a distance of 30.00 feet; 

’29” East, a distance of 40.00 feet; 

’40’’ West, a distance of 

64W0’29” West, a distance of 12 

1 of2 

http://infoanexus-sw.net


ALSO EXCEPTED THEREFROM TH 
BY DAVA & ASSOCIATES #lo249 

EMENT DESCRIPTION BEING 
F WAY CONTAINING 2986 SQUARE F 
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THAT PARCEL DESCRIPTION PREP 

described as follows: 

BEGINNING at the most southerly corner of that parcel described in Book 4019 of 

, and the northeast right-of- 
57'59" West, 76.39 feet to the 

thence, along the south 
44.59 feet to the P 

This description yields 2,986 square feet. 

rveyor in the State of 
ection and contains 

- .- . . . . ._ 
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